COLLIDER-ACCELERATOR DEPARTMENT EXPERIMENTAL PHY SICS PROGRAM
SCHEDULE FOR CHANGEOVER/SET-UP/REPAIRS
RESULTS
PERIOD: JANUARY 14-16, 01

R. Zaharatos - Jan. 11, 01

EXPERIMENT CHANGEOVER SHUTDOWN SCHEDULE

JAN.

14-15 Linac operation ready with protons Monday morn., Jan. 15(or sooner)
When NASA run ends begin set-up for Booster study with Iron
LOTO Booster for Controlled Access.
(See cdl-in lists for Vacuum and Survey Groups)
Booster C3 Inflector position change - (Survey Group)
Begin Booster equipment turn-on for studies with Iron.

8Hrs. Booster Studies
When Studies end.
Booster set-up with protons(RF set-up, Mike Brennan) No
extraction.
LOTO AGSRing for Controlled Access entries before Tues. Jan. 16
at 0600hrs.

HP surveys as required for group job requests(Changeover to
Radiography Run and High Intensity Protons)

0500 Changeover to Westinghse. MG

0600-1000  Booster and AGS access for Radiography set-up
(Whenvever WestHse. is ready we'll lock-up for testing and heat run)

By 09007 AGS Ring LOTO removal for WestHse. operation and equip. required for heat run
Test F10 Septum

1000 Westing Hse. turnon - set-up followed by heat run
(AGS Main Magnet A6 #4 Coil Hot — Back Flushed = 0.k.)

1400 Remove AGS Ring LOTO. Equipment turn-on for beam set-up

PRIMARY JOBS

AGSRING SYSTEMS

RS 1. Replace J10 Beam Dump pressure regul ator(dependent on part delivery)
C 2. Switchover to Westinghouse M/G

C 3. Instrumentation changeover to protons (see attached list in MCR)




C 4. Backflush F10 Septum??
C 5. Remove G14 and K3 PUE electronics

PRIMARY JOBS CONT'D
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6. Controls- Checkout CDC.AGS_Tune Chrome, C3/D1 Injec. Bmps status,
replace waveform gen. in CST.E10.Corrl

7. FES-UD1--4 - repair water leak

8. A5 Kicker power line test

9. L20 Inflector - inductor set-up for protons

10. AGS CBM - Sw. from F15 Xformer to Bergoz at A20

11. Check RF P.A. Fil. Rdbks (Ring entry) — B, BC, C, DE, E
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Booster (access required)

C 1. Drain Fluorinet from C3 Inflector

C 2. Connect several vacuum gauges to new cables

RS 3. SNStests- reinstall beam loss monitors

C 4. B6 PUE gain change

C 5. Relocate BAF Stub Tunnel chipmonk

C 6. C3Infl. - investigate positioning jacks travel to lower position.

LINAC SYSTEMS
C Linac operating for set-up in Booster
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EB
1. FES- Switchyard P.S. checkout(SEB cave)
2. C3 Tgt. Gate - connect to crash system
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